

NOVA SCOTIA REGULATORY AND APPEALS BOARD

IN THE MATTER OF THE PUBLIC UTILITIES ACT

-and-

IN THE MATTER OF AN APPLICATION by **HALIFAX REGIONAL WATER COMMISSION** for approval of the Windsor Street Exchange Redevelopment Project – Construction for a cost of \$64,769,000

BEFORE:

 Julia E. Clark, LL.B., Vice Chair
 Steven M. Murphy, MBA, P.Eng., Member
 Bruce H. Fisher, MPA, CPA, Member

ORDER

Halifax Regional Water Commission (Halifax Water) applied to the Nova Scotia Regulatory and Appeals Board (Board) for approval of the Windsor Street Exchange Redevelopment Project – Construction for a cost of \$64,769,000.

In its Decision dated October 23, 2025, the Board approved the project with the changes directed in the Decision, subject to a Compliance Filing due to be filed on November 14, 2025. Halifax Water provided responses on November 28, 2025, after the Board approved Halifax Water's request for an extension.

After reviewing Halifax Water's responses, the Board issued a letter on December 9, 2025, confirming that, while the application was approved in principle, it was subject to a further Compliance Filing when final costing was substantially completed.

Halifax Water filed its updated Compliance Filing on May 29, 2026. The Board granted Halifax Water's request for confidential treatment of portions of the filing.

The Consumer Advocate filed comments on the updated Compliance Filing on June 17, 2026, to which Halifax Water replied on June 22, 2026.

The Board notes the updated Compliance Filing indicates an overall reduction in the estimated project cost. The Board is satisfied that the updated Compliance Filing reflects the Board's Decision.

The Board approves the application, as amended in the Decision and reflected in the updated Compliance Filing, for a total project cost of \$59,143,000, inclusive of net HST, and orders that:

Halifax Water is directed to continue to file semi-annual (every six months) reports including updated project costs, and an updated project timeline, until project completion, including a breakdown of the magnitude of significant cost changes impacting the five project components.

DATED at Halifax, Nova Scotia, this 8th day of July 2026.

Pamela McGarrigle

Clerk of the Board